

Proposed Work Schedules - San Francisco Bay Network Team

Updated: 11/14/03

2003	Mon 1-Dec	Tue 2-Dec	Wed 3-Dec	Thu 4-Dec	Fri 5-Dec	Mon 8-Dec	Tue 9-Dec	Wed 10-Dec	Thu 11-Dec	Fri 12-Dec
Brian	PORE	Veg grp	Cronkite	Cronkite	Cronkite	PORE	Veg grp	Cronkite	Cronkite	Cronkite
Jenny	Cronkite	Oakland	Cronkite	Cronkite	Cronkite	Cronkite	PORE	Cronkite	Cronkite	Off
Susan	JOMU	Veg grp JOMU 6:00p	Cronkite PORE	JOMU	JOMU 1/2 day	JOMU	Cronkite	JOMU	Cronkite	Cronkite
Mary	PORE	PORE	PORE	PORE	PORE	PORE	PORE	PORE	PORE	PORE
Ro	Cronkite	Cronkite	Cronkite	Cronkite	OFF	Cronkite	Cronkite	Cronkite	Cronkite	Off

Accomplishments for Last Week:

Brian

Worked with Bill Merkle on GOGA I&M budget
 Participated in Stream/Weather mtg conference call
 Met with Mary Coopridner and John Doudna, Weather Tech

Jenny

develop draft work plan for data miners
 talk to Dawn RE: inventories, budget & library
 talk to Mark Wotawa RE: NPSpecies certification
 meet with Sarah on 11/25
 meet with Shelly Benson RE: PINN lichen inventory
 ask Dawn Adams to rank Nat.Resource Specialist certificate

Susan

Reviewed fire road mgmt plan for JOMU
 Completed paperwork/specimen prep for transferring herbarium to UCB

Upcoming deadlines/actions:

2-Dec Veg Group Meeting Ft. Baker 10:00am-4:00pm
 11-Dec Steering Committee meeting at 2 p.m.
 Oct-04 Phase III to Penny (approximate date)
 Dec-04 Phase III to Steve
 Oct-05 Phase III Completed and Peer-Reviewed